

EDUGENIE

Project Planning Phase

1. Planning Overview: The project planning phase defines the activities, resources, schedule, responsibilities, and expected outcomes required to develop the EduGenie educational platform successfully.

2. Project Objectives:

- Develop a simple and user-friendly educational platform.
- Provide learning materials, quizzes, and progress tracking.
- Complete the project within the planned schedule and resources.
- Maintain security, reliability, and good system performance.

3. Major Project Activities:

Activity	Planned Work
Requirement Analysis	Identify users, features, and system requirements.
System Design	Prepare architecture, database, modules, and interface design.
Development	Implement the EduGenie modules and required features.
Testing	Test functionality, usability, security, and performance.
Deployment & Maintenance	Deploy the system and fix/improve issues after release.

4. Resources Required:

Resources include a computer/laptop, internet connection, development tools, database, software technologies, project documentation, and team members responsible for development and testing.

5. Project Schedule:

The project is planned in stages: Requirement Analysis → Design → Development → Testing → Deployment. Each stage is completed and reviewed before moving to the next stage.

6. GetUpLink:

GetUpLink is the proposed access link/connection point for EduGenie. It provides users with a direct and convenient way to access the EduGenie platform and its planned services.

7. Planning Outcome:

The planning phase provides a clear roadmap for developing EduGenie, controlling project activities, managing resources, and completing the project systematically.